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SUMMARY OF B883 CLOSEOUT REPORT RESPONSE TO COMMENTS TO CDPHE 

1. Section Ill - Last Bullet states that all NPWLs and OPWLs were removed. Please 
expand this discussion to identify the extent of this removal and that there remains 
some in ground process waste lines from 6883 next to the W west of 6883. 

RESPONSE: 
All new process waste line (NPWL) from 8883 to valve vault (W) 2 was removed. 
NPWL from W 2  to W 3  was clean closed and left in place. Original process waste 
line (OPWL) P-9 was totally removed from 8883 to a point west where the line depth 
is 4.7 feet below grade surface. From this point P-9 is grouted 75 feet to the 
manway at 8889 at 6.4 feet below grade. 

2. Section V - Since the slab did have radiological contamination above unrestricted 
release criteria associated with joints and cracks, please properly modify to explain 
the last sentence. 

RESPONSE: 
Contamination on wall and floors remained but was provided a fixative to meet 
unrestricted release conditions. During the demolition process and during removal of 
the slab numerous radiological surveys were taken but never indicated a detectable 
radiological release. The slab and one foot of gravel were subsequently removed 
but surveys taken never indicated any radiological release during the process. 

3. Section Vll l -  Since there remained radiological.contamination that was also above 
the unrestricted release criteria, please modify this discussion to recognize this 
concern also. 

RESPONSE: 
Section Vlll is amended with this response, as follows: 

PDS results indicated that radiological contaminates existed in excess of the PDAP 
unrestricted limits, and the project personnel used fixatives to immobilize loose 
radiological and beryllium contamination. This debris was subsequently managed as I 

low-level /PCB bulk product waste. 

Additionally, PCBs existed in excess of the PDSP unrestricted release limits in two 
locations -the A-side US1 pit, and the East Annex Pit 4. This waste was managed 
as low-IeveVPCB remediation waste. 

4. Section IX- 
a) This discussion needs to include the remaining parts of the building, including the 

remaining foundation footers/columns as well as the 883/881 tunnel and remnant 
basement wall. 

b) Please add a discussion regarding the removal and remaining process waste 
lines and their condition. 

c) Please include a discussion of the condition of the water and sewer lines 
(flushed, plugged, etc). 

d) Please discuss the condition of the foundation drain lines. 
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SUMMARY OF B883 CLOSEOUT REPORT RESPONSE TO COMMENTS TO CDPHE 

e) Please include a discussion of the condition of the removed and remaining parts 
of 8883 and 8879, including slabs, sidewalks, driveways, etc. 

RESPONSE: 
Section IX is amended to add the following detail: 
0 

0 

The 8883 slab and numerous concrete equipment pads were removed 
The hydraulic elevator shaft was removed but the casing around the cylinder 
remains. The 12 to 13 foot long casing is approximately 15 inches in diameter 
with the top of the casing 15 feet below ground surface. 
The Loewy rolling mill foundation was partially removed. The remaining 
foundation is greater than 16 feet below grade surface. 
All new process waste line (NPWL) from 8883 to valve vault (W) 2 was 
removed. NPWL from W 2  to W 3  was clean closed and left in place. Original 
process waste line (OPWL) P-9 was totally removed from 8883 to a point 
approximately 4 feet east of W 2  where the line depth is 4.7 feet below grade 
surface. From this point P-9 is grouted 75 feet to the manway at 8889 at 6.4 feet 
below grade. 
Room 138, room 139, and the steam pits were all removed. 
The 2,000-ton press pits were removed but the four caissons which supported 
the press pit remain 3 feet below grade surface. 
The Cincinnati shear pit and pad were removed. 
All transformer pits and pads were removed. 
Foundation column pads attached to bedrock remain, but all columns were 
re moved. 
The tunnel between 8883 and 8881 remains in place with both ends of the 
tunnel sealed to disrupt the groundwater pathway. A cinderblock wall was 
constructed at the inner door of each end. A small section of the building 
foundation was left in the southwestern corner of 8883 to provide structural 
support to the tunnel. The top of the tunnel is greater than 3 feet below grade 
surface. 
Sanitary lines under and adjacent to 8883, as well as the lift station south of 
8883, were removed. 
Storm and foundation drains under and adjacent to 6883 were removed. The 
storm drain southeast of 8883 remains and is greater than 3 feet below grade 
surface. 

0 

0 

0 

0 

0 

0 

0 

0 
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5. Section X - Since there was a huge excavation to remove as much of the building as 
possible that ultimately filled with water, this should be discussed. 

RESPONSE: 
Water was collected into FRAC tanks and shuttled to 8891 where it was sampled 
prior to treatment. All water was managed appropriately. Approximately 45K gallons 
were treated at the Central Waste Treatment Facility (8891). 

6. Section XI - Since at least some of the process waste line was not removed, this is 
remaining waste that needs to be discussed. Also please include a statement as to 
the condition of the remaining building structures, and sewer lines. 



SUMMARY OF B883 CLOSEOUT REPORT RESPONSE TO COMMENTS TO CDPHE 

RESPONSE: 
See responses to #1 and ##4 above. The attached figure depicts the remaining 
infrastructure left within the footprint of the facility. 

I 7. 

I 

8. 

9. 

Section XI1 - Please provide the completion dates as well as the start dates. 

RESPONSE: 
Demolition Activities: Started February 12, 2005, Completed April 7, 2005 
Rubble removal: Started April 20, 2005, Completed May 27, 2005 
Slab removal: Started April 7, 2005, Completed May 27, 2005 
Demobilization: Started May 27, 2005, Completed June 10,2005 

Section XIV - Please modify this discussion as this implies that ER will perform 
activities not included in this Report, even though the results of the ER activities 
appear to be included in this report. Since ER and D&D worked together to remove 
the slab and below grade sections of 8883 and 879, this Closeout Report should 
include all activities and final configuration of the 883 Cluster. Although it would be 
best to have the appropriate info provided in this report (and sufficient info needs to 
be provided, even if duplicated), rather than simply regurgitating the ER Closeout 
Report, it would be appropriate to recognize the existence of the ER Report (provide 
specific reference) as reference for additional information. Still need to provide at 
least minimal information with additional details and figures to be found in the ER 
Report. 

- 

RESPONSE: 
This section is amended to incorporate a summary of information which is consistent 
with ER Closeout Report for IHSS Group 800-3, June 2005. Essentially, the 8883 
slab, all equipment pads, and concrete pits, air tunnels and connections to the 
plenum building (879), and foundation columns were removed. Structures remaining 
include deep column pads, a portion of the rolling mill foundation, four caissons 
under the eastern 2,000 -ton press pit, the tunnel between 8883 and 8881 , and a 
small section the 8883 foundation to support the remaining tunnel. All structures that 
remain are not contaminated. 

Figure 5 (or another figure to be provided) needs to show the disposition of the 
foundation drains and associated sumps. Also, please provide a figure showing all 
remaining infrastructure (footers/pedestals, 881 /883 tunnel and associates walls, 
etc.). In addition it is our understanding that not all of the process waste line was 
removed, and that a small segment remains next to W2,  which may be shown but it 
is not possible to tell the difference between the removed and remaining lines. 
Please modify this figure, specifically the legend, to properly identify the different 
lines and when they remain or are removed. 

RESPONSE: 
The process waste line from 8883 to W 2  was removed and indicated by hatched 
line on Figure 5. An additional figure from the ER Closeout Report for IHSS Group 
800-3, June 2005 (their Figure 7) is provided that identifies the infrastructure that 
re mains . 

, 

- -  
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SUMMARY OF B883 CLOSEOUT REPORT RESPONSE TO COMMENTS TO CDPHE 

-1 .. . 

10. Request a summary of the RCRA Closure information for 8883. 

RESPONSE: 
All RCRA units associated with 8883 were either previously closed under separate 
closure summary reports (as identified in the RCRA Master List) prior to D&D 
activities, or are identified in this report. All components have been removed and 
managed appropriately. 
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